Release 2.0 — planning overview

Release 2.0 › Doing · Due 2027-06-30 · Checklist 1/4
Created 2026-11-11 16:51 · Updated 2026-11-11 16:51 · Status 2026-11-11 16:51

feature docs

DESCRIPTION

Ship **Release 2.0** by the end of Q2. This card is the single source of truth: scope, owners and schedule live here, and the checklist below tracks what is left.

> ⚠ **WARNING**
> The feature freeze on **May 15** is firm. Anything not merged by then moves to 2.1.

Goals

- Ship the new **export** pipeline[pdf]
- Cut start-up time in half
  - measured on the reference laptop
  - reported in the release notes
- Zero data migrations[fmt]

Schedule

Phase	Owner	Weeks
Design	Ada	2
Build	Grace	6
Verify	Linus	3

Responsibilities

	Design	Build	Verify
Ada	owner	review	-
Grace	review	owner	support
Linus	-	support	owner

[pdf] PDF/A-2b, fonts embedded, so it prints the same everywhere.

[fmt] The on-disk format stays at version 1; old data dirs open unchanged.

Packaging

```
cargo build --release
./scripts/package.sh
```

> **TIP**
> Dry-run the packaging script on a clean checkout first.
>
> It catches missing files before the tag does.

CHECKLIST

- [x] Freeze the feature list
- [ ] Write the migration guide
- [ ] Run the load test
- [ ] Tag the release