Release 2.0 — planning overview

Projekt Ä › To Do · Due 2030-06-30 · Checklist 2/4
Created 2026-11-06 19:14 · Updated 2026-11-06 19:14 · Status 2026-01-01 01:00

label number 0 | label number 1 | label number 2

DESCRIPTION

Short, readable summary of the release plan with **bold**, *italic* and `inline code`.

Goals

- Ship the new **export** pipeline
- Cut start-up time in half
  - measured on the reference laptop
  - reported in the release notes

1. Freeze
2. Test
3. Release

> *Scope is fixed; dates are not.*

Timeline

Phase	Owner	Weeks
Design	Ada	2
Build	Grace	6
Verify	Linus	3

Responsibilities

A matrix labels its rows as well as its columns (empty top-left cell):

	Design	Build	Verify
Ada	owner	review	—
Grace	review	owner	support
Linus	—	support	owner

Notes

```
cargo build --release
./scripts/package.sh
```

CHECKLIST

- [x] Freeze the feature list
- [x] Write the migration guide
- [ ] Run the load test
- [ ] Tag the release